

| Public Involvement Milestones | | | | | | | | | | | | |
|--|-------------|------------------|-------------------|---|-----------------|-----------|------|-----|------|----------------------------|--------------------------|-----------------|
| | 2009 Jan | Feb | Mar | Apr | May | June | July | Aug | Sept | Oct | Nov | Dec |
| Public Involvement Plan | CC Briefing | Special Outreach | CC Worksession | West Anchorage Planning Group (WAPG) ← WAPC, Website, and Media (active through life of project) → | | | | | | | | |
| District Profile Report | | | Delphi Interviews | Report | | | | | | | | |
| Planning Area Boundaries | | | | Draft Map | Public Workshop | Final Map | | | | | | |
| Issues and Opportunities Report | | | | CC Briefing | Report | WAPG | | | | | | |
| WADP Public Review Draft | | | | | | | | | | CC Briefing | WAPG PZC Work Session | Comment Summary |
| WADP Public Hearing Draft | | | Assembly Briefing | | | | | | | Public Hearing at Assembly | Assembly Worksession | Report |